
 

 

 
 

COLMA CREEK CITIZENS ADVISORY COMMITTEE MEETING 

Tuesday, September 10, 2024, at 3:00 pm 

IN-PERSON MEETING WITH  
REMOTE PUBLIC PARTICIPATION AVAILABLE 

 
This meeting will be held in-person at: 
 Colma Town Hall, located at 1198 El Camino Real, Colma, CA, 94014 

For members of the public wishing to attend remotely, please use the following link: 
 https://oneshoreline-org.zoom.us/j/87828544107 
 or call 669-444-9171 (Meeting ID# 878 2854 4107) 
 

AGENDA 

I. Roll Call  

II. Public Comment  

III. Action to Set the Agenda and Approve the Consent Agenda 

Approve minutes of the June 11, 2024 meeting 

IV. Colma Creek Flood Zone Project List 

V. Update on Colma Creek Flood Zone Projects and Maintenance Activities 

VI. Updates on Non-District Projects from Committee Participants 

VII. Adjournment 

 
 
 
NEXT MEETING:  Tuesday, December 10, 2024, 3:00 pm 
 

https://oneshoreline-org.zoom.us/j/87828544107


San Mateo County Flood and Sea Level Rise Resiliency District 
Colma Creek Citizens Advisory Committee 

 
Meeting Minutes 

Tuesday, June 11, 2024 
 

AGENDA 
CALL TO ORDER  

Helen Fisicaro called to order the regular meeting of the Colma Creek Citizens Advisory 
Committee on Tuesday, June 11, 2023 at 3:01pm; In-person and on Zoom. 

 
I. ROLL CALL 
Members: 
Present  Absent  
   Helen Fisicaro, Chair – Town of Colma 
   Marty Medina – City of San Bruno 
   Sue Vaterlaus – City of Pacifica  
   Vacant – City of Daly City 
   Vacant – City of South San Francisco 
   Gail DeFries, Member at Large – City of Daly City 
   Ed Bortoli, Member at Large – City of South San Francisco 
   Ryan Mayfield, Member at Large – City of South San Francisco 
   Lissette Morales, Member at Large – City of South San Francisco 
 
 
Staff: 
Present  Absent  
   Len Materman – OneShoreline 
   Makena Wong – OneShoreline 
   Johnathan Perisho – OneShoreline 
   Dave Pine – County of San Mateo  
   Michael Barber – County of San Mateo 
   Ann Stillman – County of San Mateo 
   Mark Chow – County of San Mateo 
   Brad Donohue – Town of Colma  
   Daniel Barros – Town of Colma 
   Richard Chiu – City of Daly City 
   Sharon Ranals – City of South San Francisco 
   Eunejune Kim – City of South San Francisco 
   Dave Bockhaus – City of South San Francisco 
   Ken Anderson – City of South San Francisco 
   Marrisa Garren – City of South San Francisco 
   Alex Henry – City of South San Francisco 
 
 
II. Public Comment 

No comments from the public. 
 

III. Action to Set the Agenda and Approve the Consent Agenda  
Approval of minutes of the March 12, 2024 meeting 

 



IV. Update on Colma Creek Flood Zone Projects and Maintenance Activities 
• Johnathan Perisho provided project updates on several projects, including the Colma 

Creek Culvert Repair and Replacement Project, Conditions Assessment, and Colma 
Creek Adaptation Improvements 

• Eunejune Kim updated on bringing Maintenance Agreement to South San Francisco City 
Council Wednesday March 13, and requested update from OneShoreline 

• Brad Donohue requested reconvening of Technical Advisory Committee including 
Department of Public Works Directors of all cities in the watershed, County Department 
of Public Works 

• Brad provided update on Trash Capture Device in Colma Creek 
• Helen Fisicaro requested Colma Creek Capital Improvements Project List review 
• Johnathan provided update on deconstruction of illegal skate park in creek ROW, and 

Sharon Ranals highlighted that South San Francisco is looking to build a new skate park 
 
V. ADJOURNMENT 

 
The meeting adjourned at 3:49pm. 

 
NEXT MEETING 
 
Tuesday, June 11, 2024, 3:00 p.m. 
 

 



AGENDA ITEM 5 

Colma Creek Citizens Advisory Committee Meeting 
Tuesday, September 10, 2024, 3:00 pm 

 
Status of the Colma Creek Flood Zone Projects and Maintenance Activities 

 
 

A reference map of all Colma Creek Flood Zone Projects and Maintenance Activities (Exhibit A), the most 
current estimated Flood Zone Budget (Exhibit B), and a Flood Zone Project List (Exhibit C) are enclosed. 
Questions on any of the material referenced below can be discussed at this Committee meeting. 
 
Status of Projects:  Non-recurring large planning or construction efforts led by the San Mateo County Flood and 
Sea Level Rise Resiliency District (“OneShoreline”) or by the County Department of Public Works on behalf of 
OneShoreline.  
 
1. Channel Discharge Pipe Repair/Replacement Project between U.S. Highway 101 and Utah Avenue 

Work resumed in August, in compliance with the Project’s environmental regulatory provisions, and is 
anticipated to be completed this year. 
 
This project repairs and/or replaces 15 deteriorated discharge pipes that drain to lower Colma Creek, 
between Utah Avenue and U.S. 101. The improvements include the installation of pre-cast concrete 
headwalls, rock slope protection, and one-way valves (called flap gates) at the outfalls of the rehabilitated 
drainage systems which further protect this low-lying community, notably from sunny-day flooding resulting 
from high tides. The County, on behalf of OneShoreline, contracted with Granite Rock Company (“GRC”) to 
complete construction of the Project. Construction began in September of last year, with work focused on the 
area furthest downstream most influenced by tidal fluctuation.  

 
2. Colma Creek Adaptation Improvements 

A range of potential improvements are being considered for channel stability, long-term resilience, and public 
benefits. This fall OneShoreline plans to release a public Request for Proposals to continue 60% design 
development for pocket parks between San Mateo and Utah Avenue, and to expand this work to include 
multi-benefit options for greater channel stability and flood resilience from Produce Avenue to Utah Avenue. 
OneShoreline will be seeking feedback on the scope of this RFP from City of South San Francisco staff and 
Colma Creek Citizens Advisory Committee members prior to release. 
 

3. Flood Early Warning System 
OneShoreline staff working with the consultant Balance Hydrologics will be updating the San Bruno 
Mountain precipitation monitoring station with a signal repeater to improve system signal strength and 
reliability, which will also allow for expansion of system to additional locations. 

 
Status of Maintenance Activities: Recurring activities to maintain the existing Colma Creek channel, led by 
OneShoreline or by the County Department of Public Works on behalf of OneShoreline. 
 
1. Colma Creek Operations & Maintenance 
a. Maintenance Permits (August 28, 2023 – March 14, 2026) 

No updates. Permits are all up to date and active. 
• U.S. Army Corps of Engineers (USACE) Nationwide Permit, valid to March 14, 2026, unless the 

Permit is modified, suspended or revoked.  
• The San Francisco Bay Regional Water Quality Control Board (Regional Board) 401 

Certification has no expiration date but was issued under the USACE permit so is subject to the 
same expiration date of the Nationwide Permit valid dates listed above. 

• California Dept. of Fish & Wildlife (CDFW) Lake and Streambed Alteration Agreement (expires 
12/31/26) 

 



b. Maintenance and Minor Repairs 
The quarterly inspection of the Colma Creek Flood Control Channel was performed on August 23, 2024, by 
staff from the County and City of South San Francisco. Photos documenting the inspection observations are 
included in Appendix B. Illegal dumping and trash were observed in the channel up and downstream of Utah 
Avenue during the inspection. Homeless encampment activities were also observed around the South Airport 
and Produce Avenue bridge vicinities. 
 
As previously reported, OneShoreline submitted to the regulatory agencies a list of routine maintenance 
work for the 2024 construction season. Contractor resumed work on the discharge culvert replacement 
between S. Airport Boulevard and Utah Avenue on August 5, 2024. Work on the other annual maintenance 
activities began August 12, 2024. The status of each activity is noted below and expected to be completed by 
October 15, 2024. 
 

1. Bank vegetation management (various locations); ongoing 
2. Culvert replacement between Highway 101 and Utah Avenue; ongoing 
3. Sediment dredging between Caltrain tracks and San Mateo Avenue; dredging completed - soil 

hauling TBD upon soil test results 
4. Culvert outfall spalling repairs between Spruce and Orange Avenues: ongoing 
5. Weep-hole vegetation and debris removal (various locations); ongoing 
6. Fence repair and debris removal (various locations); ongoing  

 
Item #6 also includes the removal of an illegally constructed skate park and discarded debris, such as 
shopping carts, bikes, tree branches, etc., encountered during the various work. Items #1 and #6 may also be 
performed by South San Francisco and Colma staff or their contractors throughout the year under their 
Maintenance Agreements with OneShoreline. 

 
c. Colma Creek Conditions Assessment 

Schaaf & Wheeler provided scope of work for subsequent geotechnicial investigation and the County of San 
Mateo on behalf of OneShoreline has executed a task order to be completed by the end of 2024 for a not-to-
exceed fee of $92,312. 
 
In 2023 the County contracted with Schaaf & Wheeler to inspect and assess the condition of the Colma 
Creek concrete-lined channel from the South San Francisco BART station to the dissipater teeth at Spruce 
Avenue in 2023. Preliminary findings of assessment report included a recommendation to undertake a 
geotechnical investigation of the settlement observed on the north bank of the channel between Orange 
Avenue and the dissipater teeth.  

 
2. Illegal Dumping/Encampments 

The homeless encampment sites downstream of Utah Avenue remain clear of new encampments; however illegal 
dumping and trash were observed in the vicinity. Trash and illegal dumping were also observed along the channel 
banks between Utah Avenue and South Airport Boulevard. Active homeless encampment activities were observed 
under the S. Airport Blvd. and Produce Ave. bridges. OneShoreline is exploring the use of contractors to perform 
trash pickup since the County Sheriff Work Program (SWP) is no longer available.   

 
3. Mitigation Site Maintenance 

The next coordinated cleanup event with South San Francisco will be on Coastal Clean Up Day, September 21st. 
See flyer attached. 
 
The County and OneShoreline have been coordinating with local groups such as San Bruno Mountain Watch on 
potential future volunteer events focused on Colma Creek. On Saturday, August 31st the San Bruno Mountain 
Watch and RISE South City hosted a volunteer event along the Bay Trail near 360 Harbor Way which included 
trash pickup, invasive plant removal, bird watching, water-coloring and other art, storytelling, and more. 
 



Year Trash Removed in cubic yards Event Dates  
2024 0.75 8/31 
2024  0.63 4/13 

Total (2005-2024) 728.84  
 
 
 
Non-District Projects: Major efforts in the Colma Creek Flood Zone that are not led by OneShoreline. Verbal 
updates from committee participants may be made during the regularly scheduled meeting.  
 
1. Regional Stormwater Capture Project at Orange Memorial Park  
 
2. Colma Creek Large Trash Capture Project  



YOU
ARE

BIGGER
THAN
YOU
THINK

CALIFORNIA 
COASTAL 
CLEANUP DAY

4 TH

ANNIVERSARY

Help us clean the Bay! Join South San 
Francisco's Environmental Compliance 

Program, OneShoreline, and the County of 
San Mateo's Public Works Department for our 

Volunteer Creek Clean-up

www.smchealth.org/ccd

SSF Location: meet at 
the Utah Ave  bridge, 
near 180 Utah at the 
intersection of Utah 
and Harbor Way. 
Refreshments will be 
provided. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix A 
 

Map of Colma Creek Flood Zone  
Projects and Maintenance Activities 
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which are performed throughout the creek channel in collaboration 
with the City of South San Francisco and Town of Colma under 
Maintenance Agreements with the District:
• Quarterly inspections, including monitoring of illegal dumping 
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• Bank vegetation management 
• Graffiti abatement
• Minor facility repairs
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Appendix B: Colma Creek Flood Zone Project and Maintenance Activities Budget March 12, 2024

Total of Prior 5 Years 
(FY17-18 through 21-22)*

2022-23
(Actual)

2023-24
(Budget)

2023-24
(Actual YTD)

6,148,271$         5,075,653$         6,831,402$         
362,046$            196,550$            564,829$            
92,725$              97,375$              16,367$              
85,659$              -$                   

Total Revenue 25,368,202$                            6,688,700$         5,369,578$         7,412,598$         

109,470$            150,450$            127,453$            

 Project 
Number Project Name

 Planning & Coordination with City of SSF General 
Plan 

Preliminary Study 88,448$                                   -$                   50,000$              -$                   

 Channel Discharge Pipe Repair/ Replacement Project 

Design & Permitting 112,385$                                 7,689$                15,000$              16,281$              
Construction -$                                         307,287$            546,874$            135,485$            
Project Administration 132,154$                                 32,132$              213,540$            49,032$              

Total Project Expenditures/Estimates 1,175,896$                              347,108$            825,414$            200,798$            

 Activity 
Number Activity Name

 Colma Creek Operations & Maintenance  

Maintenance Tools and Equipment -$                                         -$                   -$                   238$                   
Maintenance and Minor Repairs 2,136,312$                              24,623$              800,000$            59,711$              
Project Administration 1,162,370$                              172,088$            200,000$            186,452$            

 Mitigation Site Maintenance 

Annual Maintenance Activities 400,148$                                 11,554$              25,000$              719$                   

 Maintenance Agreements 

With City of South San Francisco 13,357$                                   -$                   257,000$            -$                   
With Town of Colma 58,256$                                   -$                   35,000$              -$                   

Total Maintenance Activities Expenditures/Estimates 9,090,433$                              208,265$            1,317,000$         247,120$            

General Liability Insurance 6,286$                7,819$                7,091$                
Debt Service on Bond 1,499,125$         1,498,875$         1,498,875$         

Total Other Expenditures 1,505,411$         1,506,694$         1,505,966$         

Total Expenditures/Estimates 10,266,329$                            2,060,784$         3,649,108$         1,953,884$         

Estimated Fund Balance at End of Fiscal Year 34,864,652$       34,446,952$       39,905,666$       

*Expenditures before FY20-21 do not include staff time

Revenue

Project Expenditures

1

General Administration of Flood Zone

Taxes (Secured Property)
Rent and Interest Income
Inter-governmental Revenue
State Grants

Maintenance Activities Expenditures

1

2

Other Expenditures

2

3

San Mateo County Flood and Sea Level Rise Resiliency District



Appendix C 
Colma Creek Flood Zone Project List



Dec 2019 Project Name Brief Project Description September 2024 Project Name Status

El Camino Box Culvert and Mission Road Diversion 
Structure

Box culvert repairs identified in 2018 condition 
assessment

Removed from project list
Mission Road box culvert repairs completed in 
2020. El Camino box culvert repairs completed 
in 2021.

BART Co-op Project
List of channel repairs (punch list items) in 
BART's right-of-way that County DPW 
previously requested that BART complete

Removed from project list Negotiations with BART stalled.

Colma Creek Improvements between Spruce and 
San Mateo Avenues

Catch-all project category for maintenance 
activities related to homeless encampments, 
fence repairs, graffiti removal, and wall 
settlement in this reach of Colma Creek

Re-organized to "Illegal Dumping and Homeless 
Encampment Activities" Maintenenance Activity, and 
Appendix A map also outlines the following 
maintenance activities performed throughout the creek 
channel: quarterly inspections, bank vegetation, and 
graffiti abatement. Wall settlement was not identified 
as a project

Maintenance activities continue throughout the 
creek channel in collaboration with County 
Public Works, and with South San Francisco and 
Colma under Maintenance Agreements with 
OneShoreline.

Mitigation Sites Downstream of Utah Avenue
Trash pick-up at 5 mitigation sites, in order to 
meet permitting requirements

Mitigation Site Maintenance
Maintenance activities continue focused on 
trash removal, stewardship events, and 
vegetation management

Maintenance of Existing Channel (Channel 
Maintenance Matrix – Inspection Summary)

Summary of most recent quarterly inspection 
of the channel and of list of maintenance work 
submitted to regulatory agencies for upcoming 
season

Re-organized to the following Maintenance Activities: 
Sediment Dredging, MRP Trash Reduction, Illegal 
Dumping and Homeless Encampment Activities, 
Maintenance Agreements, Facility Repairs, Colma Creek 
Long-Term Maintenance Permit, and Stewardship Events

Maintenance activities continue throughout the 
creek channel in collaboration with County 
Public Works, South San Francisco, and Colma 

Produce Avenue – Channel Wall Project

County DPW proposed project to drive 
micropiles to stabilize four deteriorating 
channel walls at Produce Ave crossing, which 
have separated from the bridge abutments

Currently included under "Colma Creek Adaptation 
Improvements." Previously re-organized to be under the 
"Colma Creek Master Planning and Coordination with 
City of South San Francisco's General Plan" -  "Produce 
Avenue Area Channel Bank Project"; later removed from 
project list in 2022.

Minimum quarterly monitoring of conditions 
ongoing. OneShoreline is drafting a plan RFP 
anticipated for public release Fall 2024 including 
scope to develop options to address Produce 
Ave conditons

Utah Avenue to Bay

Catch-all project category for maintenance 
activities/projects in this reach of Colma Creek. 
Includes illegal dumping and the Utah Ave to 
Navigable Slough Floodwall Project. The 
Floodwall project proposed by County DPW 
was to install sheet pile walls from Utah Ave to 
the pedestrian bridge (left bank) and above the 
confluence of Navigable Slough (right bank), in 
order to protect this reach from the 100-year 
event + 3 feet SLR. The County successfully 
received a $3M FEMA HMGP grant to fund the 
estimated $4.3M project, and construction was 
anticipated for Summer 2020.

Re-organized to be under the "Colma Creek Master 
Planning and Coordination with City of South San 
Francisco's General Plan" - "Utah Avenue to Navigable 
Slough Flood Protection Project"; later removed from 
project list after March 2022

Removed from project list, as OneShoreline is 
currently planning long-term improvements in 
this reach of Colma Creek.

Sea Level Rise Preparedness
Update to Colma Creek Hydrology & Hydraulics 
model

Removed from project list
Completed in June 2021, after OneShoreline 
requested revision to incorporate up to 6' SLR.

Multi-jurisdictional Regional Stormwater Capture 
Project at Orange Memorial Park (SSF and San 
Mateo Countywide Water Pollution Prevention 
Program)

SSF-led project that constructed an instream 
diversion structure to divert water from the 
Creek channel into an underground infiltration 
facility and an overflow structure to allow 
water to flow back into the channel

Removed from project list
Construction completed by City of South San 
Francisco and OneShoreline is providing funding 
through a Maintenance Agreement with SSF

Colma Creek Technical Advisory Committee (TAC) Provided update on quarterly TAC meetings Removed from project list
Coordinating to reconvene TAC; initial meeting 
held September 5, 2024.

Colma Creek Flood Zone Project List



Appendix D 
Colma Creek Flood Channel  

Maintenance Matrix Monitoring Photos 



1
Photos 1 & 2 – Top photo shows Colma Creek looking downstream from the Bay Trail pedestrian
bridge. Bottom photo shows Colma Creek looking upstream from the pedestrian bridge.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024
Mouth to Produce Avenue Maintenance Segment



2
Photos 3 & 4 – Top and bottom photos show access road and mitigation Site 2 between the Bay Trail
pedestrian bridge and Utah Avenue remain clear of encampments. However, some trash and illegal
dumping was observed. OneShoreline and County planning on clearing trash/debris in these areas
and maintain/replace native vegetation during future cleanup/planting events.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: Survey Date: August 23, 2024



3Photos 5 & 6 – Top photo shows Colma Creek looking downstream from the Utah Avenue bridge.
Bottom photo shows Colma Creek looking upstream from Utah Avenue. Trash from various sources
including storm drains and illegal dumping continues to be an impairment to the channel in this
section.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August  23, 2024



4Photos 7 & 8 – Top photo shows Colma Creek looking downstream towards the Utah Avenue bridge.
Bottom photo shows Colma Creek looking upstream towards the S. Airport Blvd. bridge.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



5

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August  23, 2024

Photos 9 & 10 – Top photo shows Colma Creek looking downstream from the S. Airport Blvd. bridge.
Bottom photo shows Colma Creek looking upstream from S. Airport Blvd. facing the Hwy 101 crossing.
Trash and illegal dumping related to homeless encampment activities under the S. Airport Blvd.
bridge were visible in this vicinity.



6Photos 11 & 12 – Top photo shows Colma Creek looking downstream from the Produce Avenue bridge
facing the Hwy 101 crossing. Trash and illegal dumping related to homeless encampment activities
under the Produce Ave bridge were visible. Bottom photo shows Colma Creek looking upstream from
the Produce Avenue bridge. Access roads in bottom photo were cleared of vegetation and debris by
the County on behalf of OneShoreline as part of this year's maintenance work

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024
Produce Avenue to the Dissipater Teeth Maintenance Segment



7

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024

Photos 13 & 14 – Top photo shows damage on channel wall and partially blocked culvert outfall
downstream from the Produce Avenue bridge facing the Hwy 101 crossing. Bottom photo shows void
outside the channel wall. County recommends continuing to monitor the area and contacting
Caltrans to clear the drain inlet.

Drain outlet 



8
Photos 15 & 16 – Top photo shows Colma Creek looking downstream from the San Mateo Avenue
bridge. Access roads in top photo were cleared of vegetation and debris as part of this year's
maintenance work. Bottom photo shows Colma Creek looking upstream from the San Mateo Avenue
bridge. This section was dredged of sediment by the County contractor on behalf of OneShoreline
as part of this year's maintenance work.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



9
Photos 17 & 18 – Top photo shows Colma Creek looking upstream from Linden Avenue bridge.
Bottom photo shows Colma Creek looking downstream from the Linden Avenue bridge. The areas
outside the channel walls were clear of active encampments.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



10

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024

Photos 19 & 20 – Top photo shows Colma Creek looking upstream from Spruce Avenue bridge.
Bottom photo shows Colma Creek looking downstream from Spruce Avenue bridge.



11

Photos 21 & 22 – Top photo shows minor debris accumulated at the dissipator teeth upstream of the Spruce Avenue
bridge. Bottom photo shows channel upstream of dissipator teeth where vegetation clearing conducted by the
County on behalf of OneShoreline, has been completed on the left side of the channel and is still ongoing along
the right side.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024
Dissipater Teeth to Old Channel Maintenance Segment



12
Photos 23 & 24 – Top photo shows Colma Creek looking downstream from the Orange Avenue bridge.
Bottom photo shows Colma Creek looking upstream from Orange Avenue bridge. The County on behalf
of OneShoreline, will be removing and trimming vegetation in the joints and weepholes in this section
of channel during this year's maintenance activity.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



13

Photos 25 & 26 – Top photo shows channel looking downstream of the pedestrian bridge in Orange
memorial park. Bottom photo shows Colma Creek looking upstream towards the 12-Mile Creek
confluence. Dead branches and overgrown vegetation observed in the wall joints and weepholes
between the Orange Avenue bridge and 12-Mile Creek confluence. Vegetation clearing in this
section of channel is to be completed during this year's maintenance activities by the County on
behalf of OneShoreline.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



14Photos 27 & 28 – Top photo shows Colma Creek looking downstream at the Centennial Way pedestrian
bridge. Bottom photo shows Colma Creek looking upstream from the Centennial Way pedestrian bridge.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



15

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024

Photos 29 & 30 – Top photo shows area near Antoinette where illegal skate park and debris was
removed as part of this year's maintenance activities by the County contractor on behalf of
OneShoreline. Bottom photo shows fence cut along the Centennial trail near the BART station. Staff
from the City of SSF Parks and Recreation Department were informed and have made the repair.



16
Photos 31 & 32 – Top photo shows Colma Creek looking downstream from the SSF BART Station culvert.
Bottom photo shows Colma Creek looking downstream from the pedestrian trail near Costco at the box
culvert.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



17

Photos 33 & 34 – Top photo shows Colma Creek looking upstream from Costco pedestrian bridge. Note
that walls remain graffiti free in this section. However, the channel upstream of here continues to
receive fresh graffiti (bottom photo). County recommends OneShoreline to coordinate with Colma
staff to replace chain and locks on the gate near the arrow.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



18
Photos 35 & 36 – Top photo shows Colma creek looking downstream from the outlet of Mission Road
Box Culvert. Bottom photo shows split tree limb falling on fence near the Mission Road Box Culvert.
County recommends OneShoreline to coordinate with Colma staff to address uprooted tree leaning
on the fence towards Mission Road.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024



1919

Photos 37 & 38 – Top photo shows old Colma Creek channel downstream of the El Camino Real bridge at
the Mission Road intersection. Bottom photo shows Colma Creek channel facing downstream looking at
the diversion structure and junction with the Old Channel.

Colma Creek Flood Control Channel Maintenance Matrix 
Monitoring Photos

Survey Date: August 23, 2024
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