



# AMENDMENT NO. 1

## TO THE REQUEST FOR PROPOSALS TO DEVELOP

### Flood Emergency Action Plans for Watersheds in San Mateo County

On April 1, 2024, OneShoreline published a Request for Proposals to complete a Flood Emergency Action Plan focused on the Belmont Creek watershed with an optional task focused on the development of a second EAP for the Atherton Channel & Bayfront Canal combined watershed.

OneShoreline amends the Project Schedule anticipated contract execution and completion dates. No other revisions are made to the Request for Proposals (RFP).

#### **1. Edits to Project Schedule.**

The section of the RFP entitled “Project Schedule” is hereby replaced in its entirety with the following:

“The Flood Emergency Action Plan Project (the Project) will begin with contract execution on approximately June 25, 2024 and work must be completed by June 30, 2025 for a project duration not to exceed 12 months. A timeline should be included with the response to this RFP. All tasks described within the enclosed Scope of Work shall be included within a proposal’s schedule, detailing the date of commencement, interim milestone dates, the time required for completion of each portion of work, and the date of substantial completion.”

#### **2. All Other Terms Unaffected.**

All other terms and conditions in the RFP are unaffected by this Amendment and shall remain in full force and effect.

This RFP Amendment, and other information related to this Project, is available online at: [OneShoreline.org/document-library](https://www.oneshoreline.org/document-library). If you have questions regarding this RFP, please contact OneShoreline Project Manager Johnathan Perisho, at [Projects@OneShoreline.org](mailto:Projects@OneShoreline.org).