
COLMA CREEK CITIZENS ADVISORY COMMITTEE MEETING 

Tuesday, December 14, 2021, at 3:00 pm 

Due to the risk of COVID-19 transmission and local and State guidelines, this meeting will be held 
remotely. To join the meeting, click on: 

https://oneshoreline-org.zoom.us/j/98417787595?pwd=RkRsUUZaZ24yTTVuM1AvWmhzeEcyZz09 

or call 669-900-9128   Meeting ID: 984 1778 7595   Password: 394274 

AGENDA 

I. Roll Call

II. Public Comment

III. Action to set the Agenda and approve the Consent Agenda

A. Adopt Resolution 2021-12-14 to continue conducting meetings of the Advisory Committee
remotely due to public health concerns caused by the COVID-19 pandemic

B. Approve minutes of the September 14, 2021, meeting

C. Approve 2022 Committee meeting dates: March 8, June 14, September 13, and December 13 *

IV. Update on Colma Creek Flood Zone projects and maintenance activities

V. Debrief on October 24, 2021 atmospheric river event and December 4-5, 2021 King Tide *

VI. Incorporating climate-driven future conditions into city planning and zoning documents *

VII. Brief discussion of upcoming Committee Member term expirations

VIII. Adjournment

* There are no attached documents associated with this agenda item

NEXT MEETING:  Tuesday, March 8, 2022, 3:00 p.m. 



San Mateo County Flood and Sea Level Rise Resiliency District 
Agenda Report 

Date: December 14, 2021 

To: Colma Creek Citizens Advisory Committee 

From: Len Materman, CEO of the San Mateo County Flood and Sea Level Rise Resiliency District 

Subject: Continued remote meetings due to public health concerns caused by the COVID-19 Pandemic 

Recommendation 
That the Colma Creek Citizens Advisory Committee (“Committee”) adopt Resolution 2021-12-14 finding that 
COVID-19 continues to present imminent risks to health or safety of attending in-person meetings and thus the 
Committee will continue to conduct its meetings remotely. 

Background and Discussion 
On September 16, 2021, Governor Newsom signed into law Assembly Bill 361 (“AB 361”), which sets forth 
remote meeting requirements and procedures for local legislative bodies during a proclaimed state of 
emergency. AB 361 allows a local legislative body to continue holding remote meetings between October 1, 
2021 and January 1, 2024 under the following circumstances:  
• Automatically whenever the legislative body holds a meeting during a proclaimed state of emergency, and

state or local officials have imposed or recommended measures to promote social distancing; or
• When the legislative body holds a meeting during a proclaimed state of emergency for the purpose of

determining, by majority vote, whether as a result of the emergency, meeting in person would present
imminent risks to the health or safety of attendees; or

• When the legislative body holds a meeting during a proclaimed state of emergency and has determined, by
majority vote that, as a result of the emergency, meeting in person would present imminent risks to the
health or safety of attendees.

Once the Committee complies with AB 361, the following Brown Act rules for remote meetings are suspended: 
that the Committee make available a physical location to observe the meeting or to make public comment, and 
each teleconference location has posted notices or agendas, is accessible to the public, and is identified by 
address on the agenda.  In addition, the following procedures apply to the remote meetings: 
• AB 361 forbids agencies from requiring public comment to be submitted in advance (for example via email),

and requires an opportunity to address the public/Board in real-time.
• AB 361 regulates, for the first time, the rules and procedures for opening and closing a public comment

period for agenda items. Specifically, a reasonable time for indicating a desire to comment (i.e., to use the
“raise hand” feature in Zoom) must be provided.

• AB 361 prohibits agencies from taking action on agenda items when there is a disruption or technical failure on the
agency’s end which prevents the public from making comments during the meeting until public access is restored,
and creates a cause of action to challenge actions taken while access is unavailable.

• Notwithstanding Brown Act prohibitions on requiring attendees to register their names as a condition of
meeting attendance, AB 361 expressly authorizes agencies to use third-party teleconference platforms that
require registration (i.e., Zoom requiring an attendee to include their email).

Currently, the COVID-19-related declared state of emergency remains in place and the indoor mask mandate 
remains in effect in San Mateo County, but there are currently no county tiers, capacity limits, or physical 
distancing requirements in the State.   

Therefore, under AB 361, the Committee’s ability to hold remote meetings is not automatically extended and, 
in order to continue holding remote meetings, the Committee must determine, by majority vote that, as a result 
of the emergency, meeting in person would present imminent risks to the health or safety of attendees.   
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The Delta variant of COVID-19, which causes more infections and spreads faster than prior variants of the 
virus, continues to be the predominant circulating variant in the United States. In addition, on November 30, 
2021, the Omicron variant of COVID-19 was classified as a Variant of Concern in the United States and the 
Centers for Disease Control and Prevention has been collaborating with global public health and industry 
partners to learn more about Omicron, including how easily it spreads and the severity of illness it causes. 
Thus, reducing the circumstances under which individuals come into close contact with each other indoors 
remains a vital component of the strategy to reduce the spread of COVID-19. 

Indoor public meetings of the Committee pose particularly high risks for transmission of COVID-19, as such 
meetings would bring together residents from across the County and the open nature of public meetings makes 
it difficult to enforce compliance with vaccination, physical distancing, masking, and other safety measures 
essential to enabling that all residents — including those who are unvaccinated or with compromised immune 
systems — can safely participate. Indeed, for these reasons, the Board of Directors of the San Mateo County 
Flood and Sea Level Rise Resiliency District, has invoked the provisions of AB 361. 

Therefore, it is recommended that the Committee also invoke the provisions of AB 361 by adopting draft 
Resolution 2021-12-14 to allow its meetings to continue to meet remotely. 

Attachment:   Draft Resolution 2021-12-14 
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DRAFT RESOLUTION NO. 2021-12-14 

RESOLUTION OF THE COLMA CREEK CITIZENS ADVISORY COMMITTEE,  
AN ADVISORY BOARD TO THE 

SAN MATEO COUNTY FLOOD AND SEA LEVEL RISE RESILIENCY DISTRICT BOARD OF DIRECTORS, 
FINDING THAT, AS A RESULT OF THE CONTINUING COVID-19 PANDEMIC STATE OF EMERGENCY, 
MEETING IN PERSON PRESENTS IMMINENT RISKS TO THE HEALTH OR SAFETY OF ATTENDEES 

 RESOLVED by the Colma Creek Citizens Advisory Committee (“Committee”), an advisory board to the 
Board of Directors of the San Mateo County Flood and Sea Level Rise Resiliency District (“District”) that: 

 WHEREAS, on March 4, 2020, pursuant to Government Code Section 8550, et seq., Governor 
Newsom proclaimed a state of emergency related to the COVID-19 novel coronavirus (“COVID-19”) and, 
subsequently, the San Mateo County Board of Supervisors declared a local emergency related to COVID-
19, and the proclamation by the Governor and declaration by the Board of Supervisors remain in effect; and 

 WHEREAS, on March 17, 2020, Governor Newsom issued Executive Order N-29-20, which 
suspended certain provisions in the California Open Meeting Law, codified at Government Code Section 
54950, et seq. (the “Brown Act”), related to teleconferencing by local agency legislative bodies, provided 
that certain requirements were met and followed; and 

 WHEREAS, on June 11, 2021, the Governor issued Executive Order N-08-21, which extended certain 
provisions of Executive Order N-29-20 that waive otherwise applicable Brown Act requirements related to 
remote/teleconference meetings by local agency legislative bodies through September 30, 2021; and 

 WHEREAS, on September 16, 2021, Governor Newsom signed into law Assembly Bill 361 (“AB 
361”) which provides that a local agency legislative body may continue to meet remotely without complying 
with otherwise applicable requirements in the Brown Act related to remote/teleconference meetings, 
provided that a state of emergency has been proclaimed and the legislative body determines that meeting in 
person would present imminent risks to the health or safety of attendees; and 

WHEREAS, the Delta variant of COVID-19, which causes more infections and spreads faster than prior 
variants of the virus, continues to be the predominant variant in the United States, and on November 30, 2021, 
the Omicron variant of COVID-19 was classified as a Variant of Concern in the United States and the Centers 
for Disease Control and Prevention has been collaborating with global public health and industry partners to 
learn more about Omicron, including how easily it spreads and the severity of illness it causes; and 

 WHEREAS, the COVID-19 pandemic has informed legislative bodies about the unique advantages 
of remote public meetings, as well as the unique challenges, which are frequently surmountable; and  

 WHEREAS, the District has an important interest in protecting the health and safety of those who 
participate in its meetings and the District Board of Directors have made similar findings since October 2021; and 

 WHEREAS, this Committee concludes that there is a continuing threat of COVID-19 to the 
community, that in-person meetings of the Committee pose risks to the health or safety of participants 
through person-to-person contact and make it difficult for those who are immunocompromised or 
unvaccinated to be able to safely participate, and that it is challenging to ascertain and ensure compliance 
with vaccination and other safety recommendations at such meetings. 



NOW, THEREFORE, IT IS HEREBY DETERMINED AND ORDERED that: 

1. The above recitals are true and correct.

2. The Committee finds that meeting in person would present imminent risks to the health or safety
of meeting attendees and directs staff to continue to agendize public meetings of the Committee only as 
online teleconference/remote meetings. 

3. Staff is directed to return to this Committee in its next public meeting with an item for the
Committee to consider whether to make the findings required by AB 361 to continue meeting remotely 
under its provisions. 

PASSED AND ADOPTED this 14th day of December 2021, by the following vote: 
AYES: 
NOES: 
ABSENT: 

ATTEST: APPROVED: 

_______________________________   ______________________________ 
Clerk of the Committee Chair of the Committee 

2 



1 

San Mateo County Flood and Sea Level Rise Resiliency District 

Colma Creek Citizens Advisory Committee 

Meeting Minutes 
Tuesday, September 14, 2021 

AGENDA 
CALL TO ORDER 

Helen Fisicaro called to order the regular meeting of the Colma Creek Flood Control Zone 
Citizens Advisory Committee at 3:03 pm on Tuesday, September 14, 2021, via Zoom. 

I. ROLL CALL
Members:
Present Absent 
þ � Helen Fisicaro, Chair – Town of Colma 
� þ Sue Vaterlaus – City of Pacifica
þ � Mike Futrell – City of South San Francisco
�  þ Jovan Grogan – City of San Bruno
�  þ Raymond Buenaventura, City of Daly City
þ � Gail DeFries, Member at Large – City of Daly City
þ � Ed Bortoli, Member at Large – City of South San Francisco
þ � Richard Irli, Member at Large – City of South San Francisco
þ � Ryan Mayfield, Member at Large – City of South San Francisco

Staff: 
Present Absent 
þ � Len Materman – OneShoreline 
þ � Colin Martorana – OneShoreline 
þ � Makena Wong – OneShoreline 
�  þ Mark Chow – County of San Mateo, Department of Public Works
þ � Ann Stillman – County of San Mateo, Department of Public Works
�  þ Dave Pine – County of San Mateo, Board of Supervisors
þ � Michael Barber – County of San Mateo, Supervisor Dave Pine’s Office
þ � Brad Donohue – Town of Colma
þ � Richard Chiu – City of Daly City
þ � Eunejune Kim – City of South San Francisco
þ � Kim Santos – City of South San Francisco
�  þ Matthew Ruble – City of South San Francisco
þ � Ken Anderson – City of South San Francisco
þ � Dave Bockhaus – City of South San Francisco
þ � Bianca Liu – City of South San Francisco
þ � Rob Dusenbury – Lotus Water San Francisco

II. APPROVAL OF MINUTES OF June 8, 2021 MEETING

A motion to approve the minutes for the meeting of June 8, 2021 was made by Gail DeFries,
seconded by Richard Irli, and approved.

III. PUBLIC COMMENT

No comments from the public.

AGENDA ITEM 3B 
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IV. UPDATE ON COLMA CREEK FLOOD ZONE PROJECTS AND MAINTENANCE 

ACTIVITIES 
 
• Ann Stillman provided an update on the projects and maintenance activities completed by the 

County Department of Public Works on behalf of OneShoreline, including El Camino Real 
Box Culvert Repairs, BART Section Expansion Joint Repairs, N. Canal Street Channel 
Sidewalk Repairs (construction commenced on 9/13), and Produce Avenue Sediment 
Dredging (construction commenced on 9/9).  

• Project plans and specifications are being finalized for the Channel Discharge Culvert Repair 
Project, where construction is anticipated to be performed by a County contractor in 
Spring/Summer 2022. 

• The U.S. Army Corps of Engineers provided official notification that mitigation sites 2 & 3 
have met the native plant coverage success criteria and therefore satisfied the conditions of its 
permit after 8 years of maintenance. However, for Site 4, the U.S. Fish and Wildlife Service is 
the appropriate authority to determine compliance with the terms and conditions of its 
Biological Opinion. County staff believe Site 4 has met the 80% native plant coverage and will 
be following up with USFWS staff on the status of Site 4. 

 
V. UPDATE ON ORANGE MEMORIAL PARK PROJECT CONSTRUCTION 

 
• Bianca Liu and Rob Dusenbury provided an updated on the Orange Memorial Park 

Stormwater Capture Project, including an overview of project elements and benefits.  
• Maintenance costs are now estimated to be $200,000 - $400,000 per year. 
• South San Francisco staff offered to provide a site tour for Advisory Committee members. 
• Construction is scheduled to be completed in March 2022 with three months of water quality 

testing to follow. 
 

VI. COUNTYWIDE FUTURE CONDITIONS DASHBOARD, BEGINNING WITH COLMA 
CREEK 
 
• Len Materman provided an update on a Future Conditions Dashboard that OneShoreline is 

developing to help city staff, homeowners, businesses, and developers visualize and plan for 
climate change.  

• Link will be available in the future. 
• OneShoreline requests to be notified of any future development projects to ensure future 

conditions related to extreme storms and and sea level rise are incorporated into the design of 
projects intended to last for decades. 

 
VII. ADJOURNMENT 

 
 

NEXT MEETING 
Tuesday, December 14, 2021, 3:00 p.m. 
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Colma Creek Citizens Advisory Committee Meeting 
Tuesday, December 14, 2021, 3:00 pm (Remote Meeting) 

Status of the Colma Creek Flood Zone Projects and Maintenance Activities 

A reference map of all Colma Creek Flood Zone Projects and Maintenance Activities (Appendix A) is enclosed. 
Questions on any of the material referenced below can be discussed at this Committee meeting. 

Status of Projects:  Non-recurring large planning or construction efforts led by the San Mateo County Flood 
and Sea Level Rise Resiliency District (OneShoreline) or by the County Department of Public Works (County 
DPW) on behalf of OneShoreline.  

Planning and Coordination with City of South San Francisco’s General Plan 

1. OneShoreline met with South San Francisco’s Planning Division staff on September 28, 2021 to discuss
opportunities to incorporate flooding and sea level rise considerations into the City’s process to approve
development and infrastructure projects. These projects are intended to function for decades, during which
time the impacts of climate change will grow. Thus, OneShoreline believes these projects should be
planned and designed to function under foreseeable future conditions and not just today’s conditions. The
result of this discussion is that OneShoreline will be included in the City’s Technical Advisory Group
meetings to enable earlier engagement with new developments. OneShoreline also continues to manage
the potential projects described below:

a. Utah Avenue to Navigable Slough Flood Protection Project
Following the submission of a grant extension request letter to Cal OES in the spring, OneShoreline
and County DPW continue to have discussions with Cal OES to explore its options for extending
grant funding and amending the proposed project’s scope to align with the City of South San
Francisco’s General Plan process and other planning efforts at that location. If the grant cannot be
extended to allow the flood protection objective to align with these local planning efforts, then
OneShoreline will pursue future grant opportunities to achieve this objective.

b. Produce Avenue Area Channel Bank Project
This project remains on hold pending ongoing coordination efforts with the City of South San
Francisco’s General Plan process and other ongoing planning efforts involving Colma Creek. Adjacent
to this project is a proposed development, and OneShoreline staff met with the developer to encourage
that storm drains be designed to function under future conditions related to sea level rise. This discussion
concluded without substantive changes to the design due to the advanced status of project planning.

2. Channel Discharge Pipe Repair/Replacement Project between U.S. Highway 101 and Utah Avenue
This project will repair or replace deteriorated discharge pipes. County staff is finalizing the 100% design
plans, specifications, and the contract documents for the project to complete the work in October 2022.
The latest construction cost estimate from the consultant team is $425,000.

Status of Maintenance Activities: Recurring activities to maintain the existing Colma Creek channel, led 
by OneShoreline or by the County DPW on behalf of OneShoreline. 

1. Work Completed Under Colma Creek Long-Term Maintenance Permit
Note: Because the current State and federal permits to maintain the channel expire soon, County DPW 
staff and its consultants have engaged with the following regulatory agencies to renew or secure new 
permits (which will now be held by OneShoreline rather than the County): 
• CA Department of Fish & Wildlife: this permit expires 12/31/2021, the amendment to transfer the

existing permit to OneShoreline has been finalized and the 5 year extension request has been submitted.
• U.S. Army Corps of Engineers: expires 3/18/2022; the new permit application was submitted 11/23/2021.
• San Francisco Bay Regional Water Quality Control Board 401 Certification which is a

requirement of the Corps permit, requires a pre-filing request, which was submitted on 11/22/2021.

AGENDA ITEM 4 
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a. Ongoing Maintenance and Minor Repairs 
The quarterly inspection of the Colma Creek Flood Control Channel was performed on November 22, 2021, 
by staff from the County, OneShoreline, and the City of South San Francisco -- see attached Appendix B.  
The abandoned vehicles at 202 Littlefield Avenue observed in August 2021 have been removed. Illegal 
dumping is still being observed on the Colma Creek service road downstream of the Utah Avenue 
bridge. Active homeless encampments were observed under the S. Airport Boulevard and Produce 
Avenue bridges. These sites continue to be a concern for impacts to the channel and water quality.  
The following routine maintenance work was completed in 2021: 
1. Vegetation management, and weep-hole vegetation and debris removal (various locations) – ongoing; 
2. Dredging upstream of Produce Avenue; 
3. Graffiti management (various locations) – ongoing; 
4. Fence repair (various locations) – ongoing. 

 
Items #1, #3, and #4 may be performed by the City of South San Francisco and Town of Colma staff or 
their contractors throughout the year under their Maintenance Agreements with OneShoreline and in 
compliance with permit conditions. Item #1 is intended to also remove illegally discarded debris such 
as shopping carts, bikes, tree branches, etc. 

b. El Camino Box Culvert and Mission Road Diversion Structure  
All El Camino Real box culvert repairs were completed in September 2021. The original estimate for 
this was $437,447; however, the actual cost was higher due to changes made in the field and coffer 
dams needed to ensure compliance with permit conditions. 

c. Work Completed through Maintenance Agreement with BART 
OneShoreline acceptance of a maintenance agreement with BART is contingent upon BART completing 
punch list items and repairs in the channel. With the expansion joint repairs completed in 2021, these items 
can now be considered complete. Costs associated with the punch list items (i.e. repairs to expansion joints 
and a fence, removing vegetation, and grouting a culvert outfall) will be invoiced to BART. 

2. Sediment Dredging Downstream of Utah Avenue 
On behalf of OneShoreline, County DPW continues to monitor (through surveys) sediment deposition in the 
channel from the Utah Avenue bridge to Navigable Slough to determine if dredging is needed. A new survey 
was conducted in late November, and the results should be known by the end of this year. 
 

3. Mitigation Site Maintenance 
Downstream of Utah Avenue, maintenance at mitigation sites continued with general monitoring, weed 
removal, and trash pickup by County DPW staff and Sheriff Work Program (SWP) participants. On September 
18, 2021, staff from the County and City of South San Francisco’s Environmental Compliance Program hosted 
the Coastal Cleanup Day for trash pickup. With COVID-19 restrictions and budget reductions to the SWP, 
County DPW expects the amount of trash removed this year will be less than in previous years. This table 
summarizes the trash removed from the Mitigation Sites since 2005 and trash pick-up dates in 2021. 

Year Trash Removed in cubic yards Event Dates  

2021 13.14 1/23, 2/20, 3/20, 4/17, 4/24, 5/29, 6/26, 7/24, 
8/7, 9/18, 10/16, 11/6 

Total (2005-2021) 717.32  
 In addition, 227.76 cubic yards of trash has been removed from other sites along the channel since 2005. 
 
4. Municipal Regional Permit (MRP) 

a. Contribution to Orange Memorial Park Operations & Maintenance 
OneShoreline continues to be engaged with the City of South San Francisco and others on potential 
options for an agreement to fund operations and maintenance (O&M) for the Orange Memorial Park 
Water Capture Project that is currently under construction (see further details on the following page). 
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On October 19th, the City/County Association of Governments of San Mateo County (C/CAG), 
OneShoreline, the City of South San Francisco, and other representatives from C/CAG’s Stormwater 
Committee met with the San Francisco Bay Regional Water Quality Control Board to discuss 
incorporating long-term incentives for regional project sponsors, including South San Francisco, in the 
next update of the Municipal Regional Permit. 

b. Co-permittee Administration 
On behalf of OneShoreline, the County continues to perform MRP compliance activities, such as public 
outreach and habitat restoration planting events, trash hot spot monitoring/cleanup/reporting, review of 
development projects related to stormwater quality impacts, and responding to Regional Board requests 
for public comments on proposed MRP requirements. 

5. Maintenance Agreements 
a. With the City of South San Francisco: No updates. 
b. With the Town of Colma: No updates. 

Status of Non-District Projects:  Non-recurring, big-ticket planning or construction efforts in the Colma 
Creek Flood Zone that are not led by OneShoreline. 
 
1. Regional Stormwater Capture Project at Orange Memorial Park (City of South San Francisco and 

San Mateo Countywide Water Pollution Prevention Program) 
The Orange Memorial Park Stormwater Capture project construction continues on schedule. There were 
two locations where the project cut into the Colma Creek channel wall: 1) an upstream location where the 
project diverts water from the channel and 2) a downstream location where a pipe discharges any excess 
water back into the channel. By October 2021, the work at both these locations has been completed. For 
work requiring creek access at the downstream location, San Mateo County inspectors, acting on behalf of 
OneShoreline, conducted inspections of the work impacting the channel. Completion of the construction of 
this project is anticipated in May 2022. 

 

Figure 1. Final Product 
of Upstream Location. 

 

Figure 2. Final Product of Downstream Location. 

 



Colma Creek Flood Zone Project and Maintenance Activities Budget December 14, 2021 Update

Total of Prior 5 Years 
(FY14-15 through 18-19)*

2019-20
(Actual)*

2020-21 
(Actual)

2021-22
(Estimated)

2022-23
(Estimated)

21,130,749$ 5,350,021$         4,916,434$             3,306,675$         3,306,675$         

 Project 
Number 

Project Name
 Total

(FY14-15 through 22-23) 

 Planning & Coordination with SSF General Plan for 
Colma Creek and Navigable Slough 

Staff engagement with SSF and stakeholders -$ -$ 4,178$ 45,000$              -$ 52,000$  
Technical analysis and Master Plan preparation 71,381$ 14,568$              2,499$ 60,000$              -$ 161,449$  
Project Administration -$ -$ -$  25,000$              -$ 25,000$  

Project Total 238,449$  

 Utah Avenue to Navigable Slough Flood Protection 
Project 

Preliminary Study 53,790$ -$ -$  100,000$            153,790$  
Design & Permitting 298,796$ 5,179$ 13,517$ 200,000$            300,000$            823,974$  
Construction & Mitigation -$ -$ -$  -$ -$ -$  
Project Administration 162,146$ 105,285$            -$  50,000$              50,000$              367,431$  

Project Total 1,345,195$  

 Produce Avenue Area Channel Bank Project 

Preliminary Study 105,926$ -$ -$  100,000$            -$ 205,926$  
Design & Permitting 95,301$ -$ -$  -$ 400,000$            495,301$  
Construction & Mitigation -$ -$ -$  -$ 2,000,000$         2,000,000$  
Project Administration 25,612$ 19,831$              4,025$  50,000$              300,000$            399,468$  

Project Total 3,100,695$  

 Channel Discharge Pipe Repair/ Replacement 
(between U.S. Highway 101 & Utah Ave) 

Design & Permitting -$ 67,308$              8,219$  50,000$              -$ 152,308$  
Construction -$ -$ -$  -$ 467,500$            467,500$  
Project Administration -$ 69,799$              21,768$ 12,500$              116,875$            224,174$  

Project Total 843,982$  
Total Project Expenditures/Estimates 812,952$ 281,969$            54,207$ 692,500$            3,634,375$         5,528,321$

 Activity 
Number 

Activity Name
 Total

(FY14-15 through 22-23) 

 Colma Creek Long-Term Maintenance Permit: 
Ongoing Maintenance/Minor Repairs 

Design & Permitting 201,862$ 29,020$              -$  56,000$              -$ 286,881$  
Construction 360,054$ 80,645$              221,612$ 176,616$            100,000$            767,315$  
Project Administration -$ -$ -$  58,154$              25,000$              83,154$  

Project Total 1,137,350$  

 Colma Creek Long-Term Maintenance Permit: El 
Camino Real Culvert/Mission Road Diversion Structure 

Design 80,441$ -$ -$  -$ -$ 80,441$  
Construction 91,883$ -$ 164,654$ 300,000$            -$ 656,883$  
Project Administration -$ 1,479$ -$  75,000$              -$ 142,729$  

Project Total 880,054$  

 Colma Creek Long-Term Maintenance Permit: BART 
Maintenance Agreement (Mission Road - Oak Avenue) 

Construction 65,386$ -$ -$  150,000$            -$ 215,386$  
Project Administration 21,994$ -$ -$  37,500$              -$ 59,494$  

Project Total 274,880$  

 Colma Creek Long-Term Maintenance Permit: Admin 

Project Administration -$ -$ 188,501$ 200,000$            200,000$            600,000$  
Project Total 600,000$  

 Sediment Dredging (Between Utah Ave. to Navigable 
Slough) 

Sediment Study & Monitoring 40,400$ -$ -$  25,000$              -$ 65,400$  
Design & Permitting 8,593$ -$ -$  -$ -$ 8,593$  
Construction -$ -$ -$  -$ -$ -$  
Project Administration 12,248$ -$ -$  6,250$ -$ 18,498$  

Project Total 92,491$  

 Mitigation Site Maintenance (Sites 2, 3 & 4) 

Annual Maintenance Activities 395,085$ 3,910$ -$  -$ -$ 398,995$  
Design & Permitting -$ -$ -$  -$ -$ -$  
Construction -$ 15,212$              -$  -$ -$ 15,212$  
Project Administration -$ 103,707$            83,293$  90,000$              90,000$              323,707$  

Project Total 737,914$  

 Municipal Regional Permit: Contribution to Orange 
Memorial Park O&M 

Construction -$ -$ -$  -$ TBD -$  
Project Administration -$ -$ -$  -$ TBD -$  

Project Total -$  

 Municipal Regional Permit: Admin 

Project Administration 51,899$ 7,586$ 6,901$ 7,700$ 7,700$ 82,586$  
Project Total 82,586$  

 Maintenance Agreement with South San Francisco 

Annual Maintenance Activities 12,364$ -$ 5,546$ 45,000$              45,000$              112,364$  
Project Administration -$ -$ 2,811$ 2,000$ 2,000$ 7,000$  

Project Total 119,364$  

 Maintenance Agreements with Colma 

Annual Maintenance Activities 48,622$ -$ -$  35,000$              35,000$              118,622$  
Project Administration -$ -$ 4,634$ 2,000$ 2,000$ 9,000$  

Project Total 127,622$  
Total Maintenance Activities Expenditures/Estimates 1,390,830$ 241,559$            677,952$ 1,266,220$         506,700$            4,052,259$

Total Expenditures/Estimates 2,203,782$ 523,528$            732,159$ 1,958,720$         4,141,075$         9,580,581$

Fund Balance at Ending of Fiscal Year 26,031,019$       29,746,181$           

*Expenditures for FY14-15 through FY19-20 do not include staff time

Revenue

Project Expenditures

1

1a

1b

5b

2

Maintenance Activities Expenditures

1a

1b

1c

1d

2

3

4a

4b

5a

San Mateo County Flood and Sea Level Rise Resiliency District
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Underground Box
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Maintenance Activities 1a, 5a, and 5b include the following tasks, 
which are performed throughout the creek channel in collaboration 
with the City of S. San Francisco and Town of Colma under 
Maintenance Agreements with the District:
• Quarterly inspections, including monitoring of illegal dumping 

and homeless encampment activities
• Bank vegetation management 
• Graffiti abatement
• Minor facility repairs

Project 1a. Utah Avenue to 
Navigable Slough Flood 
Protection Project

Project 1b. Produce 
Avenue Area Channel 
Bank Project 

Project 2. Channel 
Discharge Pipe Repair/ 
Replacement Project 

Activity 1b. El Camino Box 
Culvert and Mission Road 
Diversion Structure 

Activity 3. 
Mitigation Site 
Maintenance

Activity 2. 
Sediment 
Dredging

Project 2. PUC Site 
Development

Project 1. Regional 
Stormwater Capture 
Project at Orange 
Memorial Park

Map of Colma Creek 
Flood Zone Projects and 
Maintenance Activities 



1
Photos 1 & 2 – Top photo shows Colma Creek looking downstream from the Bay Trail
pedestrian bridge. Bottom photo shows Colma Creek looking upstream from the pedestrian
bridge.

G:\Users\utility\Colma Creek FCD\Photos\Channel Maintenance Matrix Monitoring\2021-11-22

Appendix B
Colma Creek Channel Maintenance Monitoring Photos

Survey Date: November 22, 2021
Mouth to Produce Avenue Maintenance Segment



2Photos 3 & 4 – Top photo shows Colma Creek confluence with Navigable Slough looking
upstream from the Bay Trail. Bottom photo shows illegal dumping on the Colma Creek service
road; County staff has notified SSF staff via SeeClickFix.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



3Photos 5 & 6 – Top photo shows Colma Creek looking downstream from the Utah Avenue bridge at
Mitigation Site 2. The bottom photo shows Colma Creek looking upstream from the Utah Avenue
bridge.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



4Photos 7 & 8 – Top photo shows Colma Creek looking downstream toward the Utah Avenue bridge.
Bottom photo shows Colma Creek looking upstream toward the S. Airport Blvd. bridge.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



5Photos 9 & 10 – Top photo shows homeless encampment beneath S. Airport Blvd. bridge. County staff
has been notified by SSFPD that the City is discussing plans for clearing this site. Bottom photo
shows Colma Creek looking downstream from the S. Airport Blvd. bridge.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



6Photos 11 & 12 – Top photo shows Colma Creek looking upstream from the S. Airport Blvd. bridge. An
utility line was observed hanging from the Highway 101 bridge. Bottom photo shows exposed wires at an
utility box adjacent to the Highway 101 bridge, presumably from homeless activity in the area. County
staff has reported the observations to CalTrans.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021
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Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021

Produce Avenue to the Dissipater Teeth Maintenance Segment:

Photos 13 & 14 – Top photo shows Colma Creek looking downstream towards the Highway 101
bridge. Bottom photo shows new homeless encampment on the southeast bank of Colma Creek at the
Produce Avenue bridge. County staff has notified SSFPD; SSF and Caltrans are aware of the
encampment.
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Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021

Photos 15 & 16 – Top photo shows Colma Creek looking upstream of the Produce Avenue bridge.
Bottom photo shows dredged sediment that’s currently being stored on the northwest access road
upstream of the Produce Avenue bridge. Off-hauling of dredged sediment is anticipated to be
completed in December 2021.



9Photos 17 & 18 – Top photo shows Colma Creek looking downstream from the San Mateo Avenue
bridge. Bottom photo shows Colma Creek looking upstream from the San Mateo Avenue Bridge.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



10Photos 19 & 20 – Top photo shows Colma Creek looking upstream from the Spruce Avenue Bridge.
Bottom photo shows newly repaired sidewalk on the north bank of Colma Creek upstream of the
Spruce Avenue Bridge; repairs were completed by County contractors in September 2021.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



11Photos 21, 22 & 23 – Top photo shows Colma Creek looking downstream from the Orange Avenue bridge. Middle
photo shows Colma Creek looking upstream from the Orange Avenue bridge. Construction of the Orange Memorial
Park Storm Water Capture Project can be seen on the south bank. Bottom photo shows recently constructed outflow
culvert for the Orange Memorial Park Storm Water Capture Project upstream of the Orange Avenue bridge.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



12Photos 24 & 25 – Top photo shows Colma Creek looking downstream from the Centennial Way
pedestrian bridge. Bottom photo shows Colma Creek looking upstream from the Centennial Way
pedestrian bridge.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



13Photos 26 & 27 – Top photo shows exposed joint filler material upstream of the Centennial Way
pedestrian bridge. Bottom photo shows Colma Creek looking downstream from the SSF BART Station
box culvert.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



14Photos 28 & 29 – Top photo shows Colma Creek looking upstream from McLellan Drive. Bottom
photo shows the completed expansion joint repairs downstream of the Mission Road box culvert.
Repairs were completed by County contractors in September 2021.

Colma Creek Channel Maintenance Monitoring Photos
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Photos 30 & 31 – Top photo shows Colma Creek looking downstream from the Mission Road box
culvert. Looking downstream, graffiti abatement efforts by the Town of Colma can be observed on the
left channel wall; however, new graffiti emerged within days as observed on the right channel wall.
Throughout the 2021 construction season, new graffiti was observed weekly, if not daily. Bottom photo
shows new graffiti painted over the old graffiti which was abated by the Town.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021
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Photos 32 & 33 – Top photo shows Old Colma Creek channel downstream of the El Camino Real
bridge at the Mission Road intersection. Bottom photo shows the south bank of Old Colma Creek
downstream of the diversion structure. Both photos show downed trees in the channel. The Town of
Colma has been notified and is investigating the activities.

Colma Creek Channel Maintenance Monitoring Photos
Survey Date: November 22, 2021



Members of the Colma Creek Advisory Committee

Member Name/Designation Appointed By Member Since Term Expiration

City/Town Appointed Representatives (Members)

Helen Fisicaro, Town of Colma 
Representative Colma Town Council April 1, 2002 March 31, 2022

Sue Vaterlaus, City of Pacifica 
Representative Pacifica City Council April 1, 2018 March 31, 2024

Mike Futrell, City of South San 
Francisco Representative South San Francisco City Council July 23, 2014 March 31, 2022

Jovan Grogan, City of San Bruno 
Representative San Bruno City Council April 1, 2020 March 31, 2022

Raymond Buenaventura, City of 
Daly City Representative Daly City Council April 1, 2019 March 31, 2022

Board Appointed Representatives (Members “At Large”)

Gail DeFries, City of Daly City 
Member At Large

County Board of Supervisors April 1, 2002 March 31, 2022

Edward Bortoli, City of South 
San Francisco Member At Large County Board of Supervisors December 31, 2014 March 31, 2022

Richard Irli, City of South San 
Francisco Member At Large District Board September 9, 2014 March 31, 2025

Ryan Mayfield, City of South 
San Francisco Member At Large District Board April 1, 2020 March 31, 2024
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